WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1131608
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 10-29-11 through 01-27-12
Task Order Period of Performance: 02-06-09 through 09-23-12

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,580,392.71 (83.43 %) of the Task Order Ceiling ($1,894,267.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)
e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)

Subtask FI1.01

e The Project Manager, Project Scientist, Project Hydrogeologist, and Staff Hydrogeologist prepared
planning documents for groundwater sampling and well installation.

Subtask FI.02

e The Project Manager and Staff Hydrogeologist prepared for field sampling.

Subtask FI.03

e The Project Manager, Project Hydrogeologist, and Jr. Hydrogeologist prepared annual groundwater
monitoring report.

¢ The Project Manager coordinated data acquisition for the annual report.

Task 5 - Analytical Support and Data Validation (AN)
No Activity

Task 6 - Data Evaluation (DE)

e The Project Manager and a Sr. Technician prepared a CD with Annual Groundwater Monitoring Report
for 2008 and 2009, and groundwater monitoring database through 2011and mailed it to The Source
Group, Inc. on January 24, 2012.

Task 7 - Risk Assessment (RA)

No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)

No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 13 - Post RI/FS Support (PR)
No Activity

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Project expenditures will reach 85% of the TO funding in February 2012.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S908 04
09/24/2008
January, 201

2

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  10/29/2011 through  1/27/2012
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 95.60 14,262.67 91.00 15,151.00 -4.60 888.33
PP.03 PROJECT MANAGEMENT 25.70 3,203.95 364.30 57,725.37 515.00 78,692.00 150.70 20,966.63
PP.04 SITE SPECIFIC PLANS 0.00 0.00 67.00 10,123.54 93.00 13,086.00 26.00 2,962.46
CR COMMUNITY INVOLVEMENT 0.00 0.00 82.00 13,888.21 258.00 44,424.00 176.00 30,535.79
FI FIELD INVESTIGATION/DATA ACQUISITION 61.50 8,542.00 2,160.40  397,169.89  2,841.00 610,953.00 680.60 213,783.11
AN ANALYTICAL SUPPORT/DATA VALIDATION 0.00 0.00 230.30 33,101.18 305.00 41,871.00 74.70 8,769.82
DE DATA EVALUATION 1.30 250.74  2,075.40 322,036.39  2,269.00 344,127.00 193.60 22,090.61
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 3.00 430.00 0.00 -0.98
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
RR RI REPORT 0.00 0.00 520.30 75,226.77 551.00 80,286.00 30.70 5,059.23
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 0.00 1,520.40 273,442.85  1,656.00 273,443.00 135.60 0.15
FS FS REPORT 0.00 0.00 380.10 60,153.72 411.00 60,154.00 30.90 0.28
PR POST RI/FS SUPPORT 0.00 0.00 899.50 175,391.53 964.00 179,682.00 64.50 4,290.47
(60] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,522.00 36.00 4,522.00
Totals: 88.50 11,996.69  9,275.70 1,580,392.71 10,907.00 1,894,267.00  1,631.30 313,874.29






REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 1.00

HARTLEY, JAMES D 1.00

SINGH, UDAI PRATAP 4.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 3.00

GRIGORIEFF, MIKE 5.00

PERINA, TOMAS 9.00 269.00

TOWELL, DAVID G 1.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

BROWN, KATHRYN LAUKONEN 8.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 8.80

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 7.00

RICHARDSON, SHELLY 4.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 26.80

DAISEY, SHANNON 2.80

DESJARLAIS, MIRANDA 16.70 16.70

ESQUIVEL, ROSA | 99.80

JENSEN, NANCY KEATING 5.00

RICHARDSON, SHELLY 1.70

TOTAL, PRIME DIRECT LABOR 25.70 3,203.95 496.00 78,276.24 699.00 106,778.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 4.00
TOTAL, TEAM SUB DIRECT LABOR 4.00 619.91

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 2



REPORT 1

Task Order Number:

Task Order Title:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS

Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

Task Number: 1

E2 CONSULTING ENGINEERS INC

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 25.70 3,203.95 526.90 81,836.57 699.00 106,778.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01 151.00
SUBTOTAL, TASK 1 COSTS 3,203.95 82,111.58 106,929.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

COMMUNITY INVOLVEMENT

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 82.00 12,256.05 258.00 41,984.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,632.16 2,440.00
SUBTOTAL, TASK 2 COSTS 13,888.21 44,424.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 5



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27/112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00
BLASCO, JOHN CALVERT 3.00
CAVIL, RICHARD 6.00
PERINA, TOMAS 9.00 145.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 13.00 280.00
MEKURIA, TEWODROS 4.00
SKEITH, BRIAN P 5.00
SUN, KERANG 11.00 15.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00
HERNANDEZ, ROBERT 176.00
MATHUR, VIKAS 17.00
MAYRY, MATTHEW 2.00 65.00
NGUYEN, CRYSTAL 5.00 32.00
OCKERMAN, JEFF 123.00
RISAT, TEDROS 10.00
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00
OVIEDO, MIGUEL A. 25.00
RITCHIE, ANDRE 21.00 21.00
FOXWORTHY, TERRY Senior Technician 2.50
LADEAU, MICHAEL 134.50
MAYER, KEVIN F 0.50
STREHLOW, ROBERT W 0.50
VOLLMAR, GERALD ANDREW 0.50
FOXWORTHY, TERRY Technician 0.80

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 6



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27/112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

PALM, MICHAEL SCOTT 425.50
CIZAN, KIM Administrative and Clerical 3.20
CLARK, SUSAN ELAINE 3.30
DAISEY, SHANNON 0.50 4.00
ESQUIVEL, ROSA | 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 61.50 8,542.00 1,689.70 196,993.47 2,841.00 343,379.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 7



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:

Contract Number: EP S9 08 04
SSID: 09BC

State: CA

Region: 9

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL CONSTRUCTORS

Work Area Code:
Action Code:
Operable Unit:
TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Cco

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00
DUNCAN, DAVID FARLEY 2.00
LEE, ELAINE CHAN 5.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 9



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIFS
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9
Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30

LOPEZ, SARAH Senior Technician 8.50

LOPEZ, SARAH Administrative and Clerical 23.90

TOTAL, TEAM SUB DIRECT LABOR 251.70 27,031.89

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 10



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 194.00
TOTAL, TEAM SUB DIRECT LABOR 194.00 23,061.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 61.50 8,542.00 2,160.40 250,516.27 2,841.00 343,379.00
SUBTOTAL, DIRECT COSTS(Non_labor) 146,653.62 267,574.00
SUBTOTAL, TASK 3 COSTS 8,542.00 397,169.89 610,953.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 230.30 32,150.99 305.00 41,871.00
SUBTOTAL, DIRECT COSTS(Non_labor) 950.19
SUBTOTAL, TASK 5 COSTS 33,101.18 41,871.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 13



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Principal Engineer/Scientist/Specialist 7.00

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

GRIGORIEFF, MIKE 23.00

PERINA, TOMAS 1.00 618.00

TURNER, ALTA 43.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 11.00

BROWN, CHERYL 7.00

JABLONSKI, DANIEL R 56.00

SUN, KERANG 500.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

KERRIDGE, BENJAMIN 14.30

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 14.00

POWERS-MORRIS, KIMBERLY A 8.80

CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 32.00

NGUYEN, CRYSTAL 5.00

BAILEY, TRAVIS Senior Technician 6.20

FRANCUZ, KIMBERLEY A 0.30 1.90

HAMMERSCHMIDT, MARK 11.00

LAMONT, WENDY 450

LARSON, MLYN 14.60

SEIFERT, BARBARA 10.60

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27/112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

VOLLMAR, GERALD ANDREW 1.30
WRIGHT, LINDA A 33.40
CLARK, SUSAN ELAINE Administrative and Clerical 5.90
DAISEY, SHANNON 0.50
DIAZ, FROILAN 9.70
ESQUIVEL, ROSA | 4.70
HILL, JARED 0.40
LANCE, JOEL 0.50
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 1.30 250.74 1,484.30 254,839.15 2,269.00 343,562.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHEN, SAMANTHA Junior Engineer/Scientist/Specialist 49.50
TOTAL, TEAM SUB DIRECT LABOR 49.50 4,262.94

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 16



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
BAKKOURY, AZIZ 3.00
BROWN, MICHAEL C. 27.00
DODS, DEVON 17.80
MADER, SARAH 42.00
TOTAL, TEAM SUB DIRECT LABOR 94.80 10,843.58

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27/112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 205.50
TOTAL, TEAM SUB DIRECT LABOR 291.80 32,830.92

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27/112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 155.00
TOTAL, TEAM SUB DIRECT LABOR 155.00 18,402.96

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 19



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: DE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.30 250.74 2,075.40 321,179.55 2,269.00 343,562.00
SUBTOTAL, DIRECT COSTS(Non_labor) 856.84 565.00
SUBTOTAL, TASK 6 COSTS 250.74 322,036.39 344,127.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 20



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:
TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.00
SUBTOTAL, TASK 7 COSTS 430.98 430.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 520.30 74,599.70 551.00 80,202.00
SUBTOTAL, DIRECT COSTS(Non_labor) 627.07 84.00
SUBTOTAL, TASK 9 COSTS 75,226.77 80,286.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 23



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1,520.40 273,300.07 1,656.00 273,184.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 259.00
SUBTOTAL, TASK 11 COSTS 273,442.85 273,443.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 24



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 380.10 58,997.79 411.00 58,190.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,155.93 1,964.00
SUBTOTAL, TASK 12 COSTS 60,153.72 60,154.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 899.50 174,806.23 964.00 175,183.00
SUBTOTAL, DIRECT COSTS(Non_labor) 585.30 4,499.00
SUBTOTAL, TASK 13 COSTS 175,391.53 179,682.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 9/23/12
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 10/29/11
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 1/27112
State: CA Task Order Status: ON-GOING Invoice Date: 2/20/12
Region: 9 Performance Based: No Invoice Number: 33
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEQOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,522.00
SUBTOTAL, TASK 15 COSTS 4,522.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 27



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIFS

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

Cco

02

FIXED RATE
CHEMICAL SITE CONTAMINATION
ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:

Reporting Period From:
Reporting Period To:
Invoice Date:

Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 88.50 11,996.69 9,275.70 1,427,173.48 10,907.00 1,616,566.00
TOTAL, OTHER DIRECT COSTS 68,887.19 66,488.00
TOTAL, TRAVEL 18,253.67 31,572.00
TOTAL, SUBPOOL 63,536.89 172,732.00
TOTAL, SUBPOOL PROFIT 2,541.48 6,909.00
TASK ORDER TOTAL 11,996.69 1,580,392.71 1,894,267.00

Average Hourly Rate 135.56 170.38

Expenditure Limit Dollars 1,894,267.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 28



REPORT 1A

Task Order Supplemental Detail Report - Summary

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIFS Action Code: (610]

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 12,412.39
Field Equipment 0.00 3,937.16
Mail/Courier/Freight 0.00 33,994.61
Other 0.00 17,727.51
Reproduction 0.00 414.83

Total, CH2M HILL INC ODCs 0.00 68,486.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

Co

002

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category

Current Dollars

Cumulative Dollars

Consumables

0.00

400.69

Total, E2 CONSULTING ENGINEERS INC ODCs

0.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

400.69

BASE

2/6/09

9/23/12

10/29/11

127112

2/20/12

33

Monthly Progress

Page 2



REPORT 2T

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 3,203.95 3,203.95
3 FI 8,542.00 8,542.00
6 DE 250.74 250.74
Task Order Subtotal
Subpool Profit 0.00
TOTAL 11,996.69 0.00 0.00 0.00 0.00 11,996.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

9/23/12

10/29/11

1/27/12

2/20/112

33

Monthly Progress

Page 1



REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
No. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 81,836.57 275.01 82,111.58
2 CR 12,256.05 463.76 94.60 1,032.50 13,846.91
3 FI 250,516.27 65,920.68 15,728.37 62,504.39 394,669.71
5 AN 32,150.99 950.19 33,101.18
6 DE 321,179.55 154.25 702.59 322,036.39
7 RA 430.98 430.98
9 RR 74,599.70 324.02 303.05 75,226.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,997.79 531.37 624.56 60,153.72
13 PR 174,806.23 18.60 566.70 175,391.53
Task Order Subtotal
Subpool Fee 2,541.48
TOTAL 1,427,173.48 68,887.19 18,253.67 63,536.89 2,541.48 1,580,392.71

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

BASE

2/6/09

9/23/12

10/29/11

1/27/12

2/20/112

33

Monthly Progress

Page 2



Standard

September 1973
4 Treasury FRM 2000
1034-115

Form 1034

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
033

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

DATE VOUCHER PREPARED

SCHEDULE NO.

"I certify:
accordance with the agreement set forth in the contract;

proceeds covered by this certification."

.

that all payments requested are appropriate and in

that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Feb-12
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-59-08-04
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S CH2M HILL, Inc.
NAME P.0O. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
10/29/2011 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
1/27/2012 Cost $11,996.69
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $11,996.69

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] pARTIAL BY?

[ FNAL

|:| PROGRESS |TITLE Amount verified:correct for

|:| ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER

ON TREASURER OF THE UNITED STATES CHECK NUMBER

ON (Name of bank)

PAID BY

CASH
$

DATE PAYEE®

wise the approving
> When a voucher is
or corporate name,

" When stated in foreign currency, insert name of currency.
 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-

John Smith Secretary”, or "Treasurer", as the case may be.

officer will sign in the space provided, over his official title.

PER

receipted in the name of a company or corporation, the name of ther person writing the company
as well as the capacity in which he signs, must appear. For example: "John Doe Company, per

TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606




Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 037

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0U02 RI/FS Voucher No. 33
Reporting Period From: 10/29/2011 To: 01/27/2012
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Cateqgory Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 79.5 $0.00 $18,778.03
Senior Engineer/Scientist/Specialist 19.0 3,649.0 $4,053.08 $746,761.14
Project Engineer/Scientist/Specialist 24.0 1,707.7 $3,916.32 $266,053.19
Staff Engineer/Scientist/Specialist 7.0 1,933.9 $822.71 $216,362.45
Junior Engineer/Scientist/Specialist 21.0 187.5 $1,844.64 $15,907.19
Senior Technician 0.3 839.4 $37.42 $100,761.81
Technician 0.0 475.3 $0.00 $32,629.08
Administrative and Clerical 17.2 4034 $1,322.52 $29,920.59
TOTAL LABOR 88.5 9,275.7 $11,996.69 $1,427,173.48
Other ODCs $0.00 $68,887.19
Travel $0.00 $18,253.67
Subpool $0.00 $63,536.89
TOTAL NON-LABOR $0.00 $150,677.75
Subpool Profit $0.00 $2,541.48
TOTALS - CURRENT AND CUMULATIVE $11,996.69 $1,580,392.71
AMOUNT DUE THIS VOUCHER $11,996.69
CH2M HILL INC $11,996.69 $1,402,002.21
CH2M Hill Affiliates $0.00 $8,883.48
Team Subcontracts $0.00 $0.00
CFEST INC $0.00 $42,117.82
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $21,507.96
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $0.00 $99,834.89
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $0.00 $169,507.02
TOTALS BY FIRM - CURRENT AND CUMULATIVE $11,996.69 $1,580,392.71

*** This voucher contains confidential business information ***
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	A. Expenditure Limit $1,580,392.71 (83.43 %) of the Task Order Ceiling ($1,894,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	No Activity
	Task 3 - Field Investigation / Data Acquisition (FI)
	USubtask FI.01
	 The Project Manager, Project Scientist, Project Hydrogeologist, and Staff Hydrogeologist prepared planning documents for groundwater sampling and well installation.
	USubtask FI.02
	 The Project Manager and Staff Hydrogeologist prepared for field sampling.
	USubtask FI.03
	 The Project Manager, Project Hydrogeologist, and Jr. Hydrogeologist prepared annual groundwater monitoring report.
	 The Project Manager coordinated data acquisition for the annual report.
	Task 5 - Analytical Support and Data Validation (AN)
	No Activity
	Task 6 - Data Evaluation (DE)
	 The Project Manager and a Sr. Technician prepared a CD with Annual Groundwater Monitoring Report for 2008 and 2009, and groundwater monitoring database through 2011and mailed it to The Source Group, Inc. on January 24, 2012.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Project expenditures will reach 85% of the TO funding in February 2012.
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